**Call launch**
Feb 2022

**Webinar**
(March 2022)

**Je-S submission**
(ADR UK)
12/05/22

**Funding Panel Review**
(ADR UK)

**Funding panel decision**
(late July 2022)

**Conditional Awards**

**Confirmed Awards**

**Confirmed grant agreement**
(November 2022)

**Researcher Induction Event**
(November 2022)

**All data sharing agreements signed**
(November 2022)

**SRS Project Space set up**
(ONS)
(November 2022)

**Project start**
Nov/Dec 2022

**RAP submission**
(ONS)
12/05/22

**Data Owner provisional approval review**
(MOJ)

**Data Owner final approval review**
(MOJ)
(September 2022)

**RAP approval**
(UKSA)
(October/November 2022)

**SAD form submission**
(MOJ - email)
12/05/22

**12 weeks**

**12 weeks**

**12 weeks**

**8 weeks**

Indicative timescale for illustration only; dates are subject to change

---

- **12 weeks**
- **8 weeks**

---

- **Je-S submission**
  - **(ADR UK)**
  - **12/05/22**

- **Funding Panel Review**
  - **(ADR UK)**

- **Funding panel decision**
  - **(late July 2022)**

- **Conditional Awards**

- **Confirmed Awards**

- **Confirmed grant agreement**
  - **(November 2022)**

- **Researcher Induction Event**
  - **(November 2022)**

- **All data sharing agreements signed**
  - **(November 2022)**

- **SRS Project Space set up**
  - **(ONS)**
  - **(November 2022)**

- **Project start**
  - **Nov/Dec 2022**

---

**Indicative timescale for illustration only; dates are subject to change**